KAISER e HILL
COMPANY

MEMORANDUM

Date: June 4, 2001
To: Jan Robbins
From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for June 4, 2001

Attached are the minutes for the referenced weekly meeting for the Operating Record.

DOCUMENT CLASSIFICATION
REVIEY? WAIVER PER
CLASSIRCATION QFFICE

ADMIN RECORD
B371-A-000036



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Monday, 9:00 a.m.

B371 Conference Room
June 4, 2001

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — John Wrapp, X5883, Pager 303-212-6074/Joe Majestic, X7811, Pager 303-212-1958
e Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Set 16 Deactivation

Special Projects

- Cerium Nitrate

— MAA/PA Closure

Presenter — Barry Gustafson, X3292, Pager 303-212-5290
» Special Projects
— North Side Cleanup
— Remote Dismantlement Chamber
- Breathing Air
e Sets 7,18, 24, 30 and 56 Status

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835
WASTE MANAGEMENT - Laurie Gregory-Frost, X3681, Pager 303-212-1980
AUTHORIZATION BASIS/BIO — Karl Gross, X7727, Pager 303-212-1810




D&D Summary (AAC)
Week Ending 6/1/01

Non-actinide Liquid Draining
KH Target Finish: 9/28/00 Current Early Finish: 9/26/01 SV: -226 days

Set SA complete 5/23,

Set 5B (rebaselined Set 14) draining started 5/23 — 50% complete.

Set 16 (3521) tap installation completed 5/30. Draining will start 6/4. _Z BeepTrin é A
Set 4B (1117) tap installation is complete. Draining IWCP approved.

Set 4A (1115/1103) tap installation is complete. Draining IWCP approved.

Set 2B (rebaselined Set 6) engineering is complete. Tap installation will be prioritized behind tanks and
CSV modifications. First of two draining IWCP’s is 40% complete,

e\

Tanks

KH Target Finish: 7/30/03 Current Early Finish: 9/24/03 SV: -35 days

s Set 5 (3573, 8 tanks) Ring removal started 5/21. Fogging did not control airborne contamination as
expected. Re-fogging and additional engineering controls being evaluated. Ring removal expected to
restart 6/5.

= Set 4 (3571, 2 tanks) line isolation engineering/planning complete 6/1.

= Sets 3 (3517), line isolation engineering/planning 50% complete.

»  Set 13 (2307/2317/2319) and 15 (2323) line isolation engineering/planning 20% complete.

Gloveboxes
KH Target Finish: 7/30/03 Current Early Finish: 9/25/03 SV: -36 days

= Set 23 (3321/3323/3325) is 90% complete. All GB’s returned to service, cleaned, and scanned. No SNM
holdup removal required. Two transfer pumps may contain free liquid.

= Set 24 (3408) is 90% complete. All GB’s returned to service and cleaned. Chemical removal is 85%
complete - scans will follow completion.

= Set 7(3305) is 70% complete. All GB’s returned to service, 85% have been cleaned. Chemical removal is
75% complete. Isolation and draining of pumps, furnace gear drives, and reducers is 60% complete, and
scans are 25% complete.

» Set 14 (2325) is 10% complete. GB return to service is 25% complete.

CSv

KH Target Finish: 2/13/03 Current Early Finish: 4/10/03 SV: -36 days

= Engineering for permacon fire sprinklers.éd% complete.

=  All equipment procurements have been placed. Offsite metal fabrication of I/O wall pallet transfer tunnel,
and crate drop have started.
Activity Description & Evaluation Sheet completed 5/22. Joint Evaluation Team review scheduled 6/15.
IWCP’s for deconning and GB68 bagout port are 80% complete. IWCP for 1/O8 modification is 50%.

e MP,WW "/6"6 2/




Set 16/17 (Canyon)

KH Target Finish: TBD Current Early Finish: TBD Sv: TBD

Complete in 3521, 3523, 3525, 3529, and 3531. No SNM holdup removal required.

IWCP development for oil draining from pumps in 3511 and 3515 is 90% complete.

Special Projects

Cerium Nitrate
Cold testing complete and succt\assful.
CeN decontamination procedure 90% complete.
Engineering and IWCP for Set 5 (3573, 8 tanks) are complete 6/1.

Internal management review to be performed prior to hot startup.
MAA/PA Closure

First draft of closure plan started and 25% complete.

Initial planning meeting with other Site projects held 5/31. SNM holdup removal activities and other
potential work to be integrated into the closure plan will be compiled by 6/14.



D&D Summary (AAD)
Week Ending 6/1/01

Special Projects:

Work continues on three special projects in support of D&D activities.
o “North Side Clean-up” project procurement documents are in preparation with a mid-June pre-bid meeting
expected. We anticipate a three-week turnaround on the bidding and expect to award a contract in early

July, mobilize the successful contractor late July and start work on or before August 1. The demolition
work will require 8 to 10 weeks for completion.

¢ A remote dismantlement chamber, similar to the ITC used in B707 and B771 is being evaluated for our

facility. We are currently preparing data to determine the number of gloveboxes expected to be shipped as
SCO vs TRU waste.

e The IWCP work package for Breathing Air System upgrades is in the review/approval process. The new
compressor will have capacity to provide breathing air for 20 workers. We are investigating the optimum
time to take the breathing air system out of service to perform the modifications. We may defer the
installation until after the CSV VO 8 modification and draining activities are finished with breathing air
entries.

Set 7: Rooms 3301, 3303, 3305
KH Target Finish: 10/01/02 Current Early Finish: 10/03/02 SV: -2 day

¢ No recovery plan is warranted due to minimal schedule negativity.

» Planning and engineering continuing for development of work packages to remove gloveboxes 36,37,38
and 75.

¢ Electrical and Mechanical Isolation work packages have been reviewed by SMEs and work crew.
Comments are being incorporated.

e Removal of loose equipment will continue into the next reporting period.
e Crated gloveboxes will be surveyed prior to further planning of disposition activities.
Set 18: Rooms 3801, (north portion), 3805
KH Target Finish: 9/10/01 Current Early Finish: Indetermindate SV: N/A

e Recovery plan will be developed and implemented when actual termination of operation date is available
for equipment contained within this set. Preliminary effort has included phased approach to isolate and




remove equipment that is not required for facility operation. This includes tanks 816, 817, 818, 819 and
associated equipment,

Set 24: Rooms 3402, 3404A, 3404, 3406, 3408

KH Target Finish: 9/25/01 Current Early Finish: 11/02/01 SV: -28 days

e Schedule recovery will be realized when D&D of glove-box is commenced. Current impacts are chemicals
remaining in room 3408 and in one glove box. Work groups responsible for disposition of these chemicals
and items have been tasked and are planning removal strategies.

e D&D crews have removed the shaker unit, electrical strips and cabinets.

» Loose equipment removal has progressed as far as possible until additional work packages are available.

e Packages to remove glove-boxes are in process of development. Isolation packages have been through
initial roundtable and are currently in revision to incorporate comments.

Set 30: Room 3701, Cold Glove Box

KH Target Finish: 8/05/02 Current Early Finish: 6/22/01 SV: 247 days

» Glove box is in process of being removed and disposed of in accordance with all applicable procedures
and policies. Portions of the box have been utilized as training aides in Bldg. 881.

« Electrical and Mechanical isolations are 98% complete respectively. Sheetmetal demolition is 80%
complete.
o The construction crew has worked overtime to accomplish as much as possible prior to implementation of

the two-person rule required by the PuSPS security plan.

Set 56: Room 3801, (south portion)

KH Target Finish: 9/10/01 Current Early Finish: 12/11/01 SV: -57 days

¢ Recovery plans are in process of development and will be implemented when tank deactivation date is
completed. D&D workers are supplementing the operations staff and assisting with draining of the
remaining tanks. Draining, photographing and documentation of tanks is expected to be completed by mid
to late June. D& D work will begin at that time. Impact of spray dryer start-up and resources delayed
draining of tanks and removal of sludge.

¢ Planning and engineering for isolation, dismantlement and disposition of tanks, pumps, associated piping,
electrical components, catwalks, ladders and mechanical equipment is essentially complete.
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Waste Management Summary
Status as of 06-01-01

Status of Remediation Waste Procedure and Training

Management Requirements for Remediation Waste in the 371/374 Closure Project is complete in DRAFT
form and available for review. (Handout)

Remediation Waste Training: No change in status

Implementation of Remediation Waste Requirements

Use of RFCA Temporary Unites (RTU’s) for maﬁagement of Remediation waste has not yet been
implemented.



Basis for Interim Operations (BIO)

CSV Pallet Removal Page Change that is required for startup of CSV Pallet Removal is in final reviews,
submitted to RFFO/DOE on May 24, 2001, review is underway with no issues identified at this time.

Nuclear Safety is evaluating Out-of-Commission packages to ensure no adverse interactions with building
operations.

Existing AB permits performance of non-interactive D&D activities after review, on a case-by-case basis.

First mark-up version of 371/374 BIO Revision 5 Annual Update is in onsite review, forecast submittal on
or before June 15, 2001. Current draft adds description of some D&D activities.

Preparing detailed plan and schedule for BIO Revision 6 submittal that will include re-analyses to address
and incorporate “BJO” issues and controls. Plan forecast complete by June 7, 2001




